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Topics

• 2026-2030 Highway Program
• FY 2026 Status
• 2027-2031 Highway Program Development 
• Challenges
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2026-2030 Highway Program
• Approved June 10, 2025
• $4.3 billion of state/federal funding over five years
• Financial situation

oFour of the five years are beyond the life of the 
Infrastructure Bill

oFlat revenue (state and federal)
oBuying power challenges – volume of work
oIncreasing needs

• Delayed five projects by one year
• Removed one project from the Program
• Reduced non-safety stewardship targets in FY 28, 29, 

and 30
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Estimated Project Costs x $1,000

LocationRouteCounty 202820272026

5,100N of 315th St. to 0.5 mi N of Co Rd E-5735Story

5,100Total change to the highway program

FY 2026-2030 Iowa Highway Program Amendment
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I-35 Corridor
I-35 Ankeny to Ames Capacity 
Improvements

0.5 mi N of E-57 to N of US 30
2028 Right of Way

$5.9 million (Programmed)
2029 Grade/Pave/Signs

$13.5 million (Programmed)
2030 Grade/Pave/Bridge 

$22.6 million (Programmed)

N of 315th St to 0.5 mi N of E-57
(Partially programmed)
2026 Right of Way

$5.1 million (Programmed)

Ankeny to N of 315th St 
2026 Grade/Pave/Lighting/Signs

$51.4 million (Programmed)
2027 Erosion Control

$1.2 million (Programmed)
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FY 2026 Status
• Iowa DOT Operating Budget Status 

• Reverted $13.5 million from the FY 2025 budget to the Primary Road 
Fund

• FY 2026 status (through December): 0.5 percent below planned 
budget

• Highway Funding Status
• State Funding

• FY 2026 lettings through January: $84.1 m below programmed amounts
• FY 2026 revenue through December: $5.9 m above forecast
• Overall balance: $52.6 million under programmed (started at $37.4 m over 

programmed)
• Federal Funding

• FFY 2026 (as of Feb. 2): Partial shutdown without a transportation 
appropriation. No impacts to highway funding. Expect appropriation by 
end of the week.

• Construction Costs: +1.4 percent in CY 2025
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2027-2031 Highway Program
•Work is underway
•Financial situation

• No new revenue
• Inflation continues to moderate
• Buying power challenges – volume of work
• All five years are beyond the life of the current 

authorization bill (Infrastructure Bill).
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Iowa Construction Cost Index
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Historic Road Use Tax Fund Revenue
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Surface Transportation 
Reauthorization
• Infrastructure Bill

• Current authorization bill (FFY 2022 – FFY 2026)
• Expires Sept. 30, 2026

•Next Surface Transportation Authorization Bill
• Discussions beginning in Congress
• Iowa DOT Priorities – shared with Iowa’s delegation

• Increase surface transportation funding levels from those 
currently authorized

• Focus on core formula programs
• Reduce federal regulations and program administration 

requirements
• Support state’s ability to harness innovation and technology



I O W A  D E P A R T M E N T  O F  T R A N S P O R T A T I O N

1111

2027-2031 Highway Program Schedule
√ September: Highway Planning Overview
√ October: Transportation Asset Management Overview
√ November: Project Prioritization Update
√ January (over two separate workshops):
Interstate Plan Update
Asset Management: Pavement
State Long-Range Plan implementation update and workshop
Project prioritization workshop
Begin program development discussion

• February:
• Asset Management: Bridge
• Present recommended back-of-the-program line items
• Discuss project candidates
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2027-2031 Highway Program Schedule (cont.)
• March (over two separate workshops):

• Asset Management Summary
• Present updated state and federal funding forecast
• Present updated cost estimates for projects in Program
• Review/confirm stewardship targets
• Discuss project candidates
• Approve back-of-the-program line items

• April
• Provide full lists of recommendation highway projects by category
• Approve Program objectives

• May: Release draft Program
• June: Approve Program
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Interstate Pavement Condition and Future Performance Estimates
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Non-Interstate Pavement Condition and Future Performance Estimates
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Major Capital Bridge Projects
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Challenges
• Keeping up with lost buying power and increasing 

needs
• Federal funding reauthorization

• Pass on time (by October 1, 2026)?
• Funding increases?

• State funding
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Questions?

stuart.anderson@iowadot.us 515-239-1661


